COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 11:56:39
CONTID: C16819 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16819-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.5 DAYS TIME ALLOW: 200 WORK DAYS
US 40/287 BOYERO PERCENT TIME: 14.75 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: ES1 R100-157
US 40/287 BOYERO
NAME OF ROAD: 040H
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 06/02/2009
6374 S. RACINE CIRCLE DATE LET 04/30/2009 DATE WORK BEGAN 07/13/2009
DATE AWARDED 05/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,098,086.63 PARTICIPATING $ 658,468.77 $ 487,152.41
AWARD PROJECT AMT: $ 9,088,058.83 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.52% TOTAL EARNINGS 658,468.77 487,152.41
FUNDS AVAILABLE: $ 9,439,617.86 STOCKPILED MATERIALS 844,479.49 714,767.35
GROSS EARNINGS 1,502,948.26 1,201,919.76
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,064.31 -8,924.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,488,883.95 1,192,994.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,488,883.95 1,192,994.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,192,994.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 202-00020
0015 202-00035
0020 202-00090
0025 202-00220
0026 202-00240
0030 202-00250
0035 202-01000
0040 202-01130
0045 202-01300
0050 202-01400

Cl6819

ES1 R100-157

16819-BID

ITEM
DESCRIPTION

REMOVAL OF TREE

*REMOVAL OF CONCRETE BOX CULVERT

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING) ADDED BY CO#4

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*REMOVAL OF CATTLE GUARD

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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CONTID: C16819 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-05150 *SANDBLASTING 62,450.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,355.000 1,025.000
cY 0.000 0.00
4.94000 1,025.000 5,063.50
0065 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
6.11000 0.000 0.00
0070 203-01500 BLADING 200.000 0.000
HOUR 17.000 1,785.00
105.00000 17.000 1,785.00
0075 203-01590 FRONT END LOADER (RUBBER TIRE) 75.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0080 203-01597 *POTHOLING 20.000 9.000
HOUR 0.000 0.00
200.00000 9.000 1,800.00
0085 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 130.000 60.000
cy 70.000 16,712.50
238.75000 130.000 31,037.50
0090 206-01781 *SHORING (AREA 1) 1.000 0.500
LS 0.500 11,375.00
22,750.00000 1.000 22,750.00
0091 206-01750 SHORING (ADDED BY CO#3, MCR LINE 1) 1.000 0.000
LS 1.000 11,399.00
11,399.00000 1.000 11,399.00
0095 208-00002 *EROSION LOG (12 INCH) 13,480.000 995.000
LF 678.000 2,454.36
3.62000 1,673.000 6,056.26
0100 208-00003 *EROSION LOG (18 INCH) 10,860.000 1,969.000
LF 1,225.000 5,451.25
4.45000 3,194.000 14,213.30



CONTID: Cl6819 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 208-00034 *GRAVEL BAG 250.000 0.000
LF 30.000 198.90
6.63000 30.000 198.90
0110 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 0.000
EACH 2.000 1,150.00
575.00000 2.000 1,150.00
0115 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 1.000 1,950.00
1,950.00000 2.000 3,900.00
0120 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000
HOUR 0.000 0.00
40.80000 0.000 0.00
0125 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
71.40000 0.000 0.00
0130 208-00205 EROSION CONTROL SUPERVISOR 1,200.000 0.000
HOUR 20.000 1,020.00
51.00000 20.000 1,020.00
0135 210-00810 *RESET GROUND SIGN 24.000 0.000
EACH 4.000 612.00
153.00000 4.000 612.00
0140 212-00006 *SEEDING (NATIVE) 73.000 0.000
ACRE 0.000 0.00
260.10000 0.000 0.00
0145 212-00032 *SOIL CONDITIONING 73.000 0.000
ACRE 0.000 0.00
1,922.70000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 120.000 0.000
ACRE 0.740 200.02
270.30000 0.740 200.02
0155 213-00009 *FLEXIBLE GROWTH MEDIUM 5.000 0.000
ACRE 0.000 0.00

2,896.80000 0.000 0.00



CONTID: Cl6819 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 213-00061 *MULCH TACKIFIER 24,000.000 0.000
1B 0.000 0.00
1.49000 0.000 0.00
0165 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 16,900.000 0.000
sY 62.000 114.08
1.84000 62.000 114.08
0170 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,012.000 17.000
cy 0.000 0.00
19.45000 17.000 330.65
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 175.000 14.500
TON 41.890 5,597.34
133.62000 56.390 7,534.83
0180 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,772.000 0.000
TON 0.000 0.00
108.12000 0.000 0.00
0185 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000
GAL 0.000 0.00
8.16000 0.000 0.00
0190 412-01075 *CONCRETE PAVEMENT (10-3/4 INCH) 212,084.000 0.000
SY 0.000 0.00
27.36000 0.000 0.00
0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 79,578.000
sY 0.000 0.00
1.63000 79,578.000 129,712.14
0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000
SY 28,482.000 46,425.66
1.63000 28,482.000 46,425.66
0190 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 0.000
SY 49,765.002 79,499.59
1.59750 49,765.002 79,499.59
0190 MATERIAL ALLOWANCE COARSE CONCRETE AGGREGATE 0.000
SY 75,562.000  385,063.95

5.09600 75,562.000 385,063.95
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PCN: 16819-BID ESTIMATE RUN
PROJECT: ES1 R100-157 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000
sy 129,795.000 203,778.15
1.57000 129,795.000 203,778.15
0191 900-00025 ADDED ITEM (WORK DAY)/ CO#2 (LANE RENTAL FEE) 0.000 0.000
WD -5.000 -10,000.00
2,000.00000 -5.000 -10,000.00
0195 601-03030 *CONCRETE CLASS D (BOX CULVERT) 375.000 0.000
cy 122.000 88,450.00
725.00000 122.000 88,450.00
0199 602-00000 REINFORCING STEEL CO#5 MCR LINE 2 39,364.000 0.000
1B 12,239.000 11,015.10
0.90000 12,239.000 11,015.10
0200 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,600.000 0.000
1B 564.000 535.80
0.95000 564.000 535.80
0205 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 56.000 32.000
LF 24.000 17,159.76
714.99000 56.000 40,039.44
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000
LF 0.000 0.00
13.36000 0.000 0.00
0215 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,047.54000 0.000 0.00
0220 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,443.30000 0.000 0.00
0225 607-00005 *END POST 30.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0230 607-00010 *CORNER AND LINE BRACE POST 122.000 0.000
EACH 0.000 0.00

122.40000 0.000 0.00



CONTID: C16819 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 90,407.000 0.000
LF 0.000 0.00
1.17000 0.000 0.00
0240 607-11525 *FENCE (PLASTIC) 2,230.000 433.000
LF 990.000 3,029.40
3.06000 1,423.000 4,354.38
0245 607-11580 *FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00
2.04000 0.000 0.00
0250 607-60120 *20 FOOT GATE 1.000 0.000
EACH 0.000 0.00
357.00000 0.000 0.00
0255 611-00018 *18 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
8,950.50000 0.000 0.00
0260 612-00001 *DELINEATOR (TYPE I) 207.000 0.000
EACH 0.000 0.00
20.40000 0.000 0.00
0265 612-00002 *DELINEATOR (TYPE IT) 28.000 0.000
EACH 0.000 0.00
21.42000 0.000 0.00
0270 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
22.44000 0.000 0.00
0275 614-80001 *FLASHING BEACON (SOLAR POWERED) 4.000 0.000
EACH 0.000 0.00
5,592.61000 0.000 0.00
0280 617-00018 *18 INCH CULVERT PIPE 114.000 114.000
LF 0.000 0.00
55.50000 114.000 6,327.00
0285 617-00024 *24 INCH CULVERT PIPE 48.000 48.000
LF 0.000 0.00
101.00000 48.000 4,848.00
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PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 617-00030 *30 INCH CULVERT PIPE 40.000 26.000
LF 0.000 0.00
157.00000 26.000 4,082.00
0295 617-00042 *42 INCH CULVERT PIPE 100.000 100.000
LF 0.000 0.00
130.01000 100.000 13,001.00
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.282 8,629.20
30,600.00000 0.282 8,629.20
0305 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0310 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 189,658.41
758,633.63000 0.250 189,658.41
0315 627-00005 *EPOXY PAVEMENT MARKING 614.000 0.000
GAL 0.000 0.00
54.06000 0.000 0.00
0320 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 250.000 0.000
GAL 118.000 3,971.88
33.66000 118.000 3,971.88
0325 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,061.000 0.000
SF 0.000 0.00
8.36000 0.000 0.00
0330 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 80.000 0.000
LINE)
SF 0.000 0.00
15.30000 0.000 0.00
0335 630-00000 *FLAGGING 10,500.000 256.000
HOUR 710.500 16,668.33
23.46000 966.500 22,674.09
0340 630-00001 *PILOT CAR OPERATION 3,200.000 0.000
HOUR 156.000 5,569.20

35.70000 156.000 5,569.20
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PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 4.000
DAY 6.000 673.20
112.20000 10.000 1,122.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 6.000
DAY 25.000 12,750.00
510.00000 31.000 15,810.00
0355 630-80001 *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 3.000 2,142.00
714.00000 3.000 2,142.00
0360 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.000
EACH 0.500 76.50
153.00000 1.500 229.50
0365 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000
EACH 0.500 40.80
81.60000 5.500 448.80
0370 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 22.000
EACH 4.500 436.05
96.90000 26.500 2,567.85
0375 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
112.20000 4.000 448.80
0380 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,162.000 581.000
SF 0.000 0.00
15.30000 581.000 8,889.30
0385 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,100.00000 1.000 5,100.00
0390 630-80360 *DRUM CHANNELIZING DEVICE 693.000 39.000
EACH 307.500 7,841.25
25.50000 346.500 8,835.75
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 1.000 4,590.00

4,590.00000 1.000 4,590.00
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PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 630-80370 CONCRETE BARRIER (TEMPORARY) 1,596.000 798.000
LF 0.000 0.00
33.25000 798.000 26,533.50
0405 630-80380 *TRAFFIC CONE 300.000 25.000
EACH 100.000 1,224.00
12.24000 125.000 1,530.00
0410 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 0.000
EACH 132.500 7,433.25
56.10000 132.500 7,433.25
0415 630-80430 RUMBLE STRIP (PORTABLE) 16.000 0.000
EACH 4.000 1,600.00
400.00000 4.000 1,600.00
0420 700-70002 F/A ANTICIPATED CMO 127,492.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,848.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 296,918.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 132.650
FA 86.290 86.29
1.00000 218.940 218.94
0450 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16819-BID ESTIMATE RUN 09/01/2009
PROJECT: ES1 R100-157 ESTIMATE NO: 0002 11:56:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70025 F/A QUALITY INCENTIVE PAYMENT 323,281.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70035 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT §$ 10,064,086.63 $1,171,919.76% 1,468,948.26
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0485 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0490 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0495 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
CAT 0400 CURRENT AMT $ 34,000.00 $ 30,000.008 34,000.00

PROJECT TOTAL CURRENT AMT $

10,098,086.63 $1,201,919.

76 $ 1,502,948.26



